COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2003

ESTI MATE SUMVARY 10: 41: 56
CONTI D C13943 ESTI MATE NO 0005 FI NL SPEC YR 1999
PCN: 13943-BID COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 123.0 DAYS TIME ALLOW 2/18/2003 FI XED COVPLETI ON DAT
Signal at US6/Lake Dillon Dr PERCENT TIME:  49.80 ORI G TIME ALLON 2/18/2003 FI XED COVPLETI ON DAT
PROJECT NO STA 0061- 072
Signal at US6/Lake Dillon Dr
NAVE OF ROAD: 6F
PROJECT COUNTI ES: SUMM T
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 03/11/ 2003 DATE TI ME STARTED 06/17/2002
5920 LAMAR STREET DATE LET 04/ 18/ 2002 DATE WORK BEGAN
DATE AWARDED 05/ 16/ 2002 DATE TI ME STOPPED 10/17/2002
DATE CONTRACT EXECUTED  06/05/2002 DATE ACCEPTED 10/ 17/ 2002
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 06/ 17/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 340, 317. 14 PARTI Cl PATI NG $ 334, 322. 14 $ 809. 60
AWARD PRQJECT AMI:  $ 375, 299. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COWPLETE: 98. 24% TOTAL EARNI NGS 334,322. 14 809. 60
FUNDS AVAI LABLE: $ 5,995. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 334, 322. 14 809. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3,115. 34
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 334, 322. 14 3,924.94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 334,322. 14 3,924.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,924. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13943-BI D ESTI MATE RUN 03/ 11/ 2003
PRQJECT STA 0061- 072 ESTI MATE NO. 0005 10: 41: 56

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00750 REMOVAL OF LUM NAI RE 4.000 4.000
EACH 0. 000 0.00
788. 00000 4.000 3,152. 00
0010 202-00830 REMOVAL OF TRAFFI C S| GNAL FACE 20. 000 20. 000
EACH 0. 000 0.00
80. 00000 20. 000 1, 600. 00
0015 202-00840 REMOVAL OF TRAFFI C SI GNAL POLE 4.000 4.000
EACH 0. 000 0.00
927. 00000 4.000 3,708. 00
0020 202-00842 REMOVAL OF MAST ARM 0. 000 0. 000
EACH 0. 000 0.00
426. 00000 0. 000 0.00
0025 202-00848 REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
463. 00000 1. 000 463. 00
0030 202-00860 REMOVAL OF PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0.00
40. 00000 8. 000 320. 00
0035 203-00000  *UNCLASSI FI ED EXCAVATI ON 115. 000 115. 000
oy 0. 000 0.00
44. 00000 115. 000 5, 060. 00
0040 203-01597  *POTHOLI NG 25. 000 25. 000
HOUR 0. 000 0.00
197. 00000 25. 000 4,925. 00
0045 210-00867 RESET FI RE PREEMPTION UNIT 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0050 503-00036  *DRILLED CAI SSON (36 | NCH) 72. 000 72. 000
LF 0. 000 0.00
327. 00000 72.000 23,544, 00
0055 506-00206  *RI PRAP (6 | NCH) 5. 000 5. 000
oy 0. 000 0.00
131. 00000 5. 000 655. 00



CONTI D: C13943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13943- Bl D ESTI MATE RUN 03/ 11/ 2003
PRQJECT: STA 0061-072 ESTI MATE NO 0005 10: 41: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 609-24008 *GUTTER TYPE 2 (8 FQOT) 550. 000 530. 000
LF 0. 000 0.00
49. 00000 530. 000 25, 970. 00
0065 613-00201 *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 1, 070. 000 1, 070. 000
LF 0. 000 0.00
15. 50000 1, 070. 000 16, 585. 00
0070 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 505. 000 505. 000
LF 0. 000 0.00
19. 50000 505. 000 9, 847. 50
0075 613-10000 W RI NG 1. 000 1. 000
LS 0. 000 0.00
4,718. 00000 1. 000 4,718. 00
0080 613-70400 LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 4. 000 4. 000
EACH 0. 000 0.00
548. 00000 4. 000 2,192.00
0085 614-00011  SIGN PANEL (CLASS 1) 166. 000 165. 500
SF 0. 000 0.00
30. 00000 165. 500 4, 965. 00
0090 614-00013  SIGN PANEL (CLASS I11) 0. 000 0. 000
SF 0. 000 0.00
51. 00000 0. 000 0. 00
0095 614-70117 PEDESTRI AN S| GNAL FACE (16) 16. 000 16. 000
EACH 0. 000 0.00
577. 00000 16. 000 9, 232. 00
0100 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 32. 000 32. 000
EACH 0. 000 0.00
908. 00000 32.000 29, 056. 00
0105 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 4. 000 4. 000
EACH 0. 000 0.00
1, 357. 00000 4. 000 5, 428. 00
0110 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0.00
100. 00000 8. 000 800. 00



CONTI D: C13943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13943- Bl D ESTI MATE RUN 03/ 11/ 2003
PRQJECT: STA 0061-072 ESTI MATE NO 0005 10: 41: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 2.000 2.000
EACH 0. 000 0.00
24, 260. 00000 2.000 48, 520. 00
0120 614-81010 TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 4. 000
EACH 0. 000 0.00
13, 980. 00000 4. 000 55, 920. 00
0125 614-86240 TRAFFIC S| GNAL CONTROLLER (TYPE 170) 1. 000 1. 000
EACH 0. 000 0.00
23, 682. 00000 1. 000 23, 682. 00
0130 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
1, 440. 00000 1. 000 1, 440. 00
0135 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
6, 900. 00000 1. 000 6, 900. 00
0140 630-00000 *FLAGG NG 95. 000 95. 000
HOUR 0. 000 0.00
42.00000 95. 000 3, 990. 00
0145 630- 00003  UNI FORVED TRAFFI C CONTROL 4. 000 4. 000
HOUR 0. 000 0.00
72. 00000 4. 000 288. 00
0150 630-00012 *TRAFFI C CONTROL NMANAGENENT 30. 000 30. 000
DAY 0. 000 0.00
654. 00000 30. 000 19, 620. 00
0155 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2.000 1. 800
EACH 0. 200 8.00
40. 00000 2.000 80. 00
0160 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 24.000 21. 600
EACH 2. 400 314. 40
131. 00000 24. 000 3, 144. 00
0165 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
256. 00000 0. 000 0. 00



CONTI D: C13943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13943-BI D ESTI MATE RUN 03/ 11/ 2003
PRQJECT: STA 0061-072 ESTI MATE NO 0005 10: 41: 56

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPE
) EACH 0. 200 261. 40
1, 307. 00000 2.000 2, 614. 00
0175 630-80360 *DRUM CHANNELI ZI NG DEVI CE 28. 000 25. 200
EACH 2.800 148. 40
53. 00000 28. 000 1, 484. 00
0180 630-80380  *TRAFFI C CONE 129. 000 116. 100
EACH 12. 900 77. 40
6. 00000 129. 000 774.00
0185 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 210-00848 RES TRAF SI G CONTROL+CAB ADDED | TEM M SSED I N PLANS 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0200 900-00014  ADDED | TEM (LUMP SUM)/ POADER COAT BLACK SI GNAL POLES 1. 000 1. 000
LS 0. 000 0.00
9, 445. 64000 1. 000 9, 445. 64
CAT 0200  CURRENT AMI $  340,317.14$ 809.60%  334,322.14
PROJECT TOTAL CURRENT AMI $  340,317.14$ 809.60%  334,322.14



